GENERAL SERVICES ADMINISTRATION PUBLIC BUILDINGS SERVICE LEASE AMENDMENT

LEASE AMENDMENT NO. 1

TO LEASE NO. GS-10P-LOR07391

ADDRESS OF PREMISES

1001 SW Fifth Avenue Portland, Oregon 97204-1147

THIS AGREEMENT, made and entered into this date by and between OR-Congress Center Limited Partnership

whose address is 235 Montgomery Street, 16th Floor San Francisco, CA 94101-1793

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective October 31, 2013, as follows:

1) The Lessor shall provide all the materials, labor and services required to provide the completion of the Tenant Improvements depicted and according to the Design Intent Drawings created by OR-Congress Center Limited Partnership, dated October 15, 2013 containing drawings A001, A107, A108, A109, A707, A709, A800, E001, E107, E109, E207, E209, E307, E308, E309, E401, E501, M001, M002, M107, M207, M208, M209, P001, P207, P208, and P209 which are attached hereto as Exhibit "A." For consideration of Shell A/E fees to complete the Design Intent Drawings, the Lessor hereby agrees to incorporate the latest changes as agreed on October 24, 2013 into the first iteration of the Construction Drawings at no additional cost to the Government. Subsequent Construction Drawings and A/E services shall be priced as part of the Tenant Improvement allowance. Any changes of the Design Intent Drawings which result in financial adjustment of any type must be approved, in writing, by the GSA Contracting Officer.

All other te Lease shall remain in for	rce and effe
IN WITNE	as of the b
FOR THI	FOR THE
Signature Name: Title: Entity Na Date:	Signature: Name: Title: Lea GSA, Pub Date:
	DEC 5 2015
WITNESSED FOR THE LESSOR BY	
Signature: Name: <u>CAROLINE LEE</u> Title: <u>LEASOG ASSISTANT</u> Date: 11/20/13	