
GENERAL SERVICES ADMINISTRATION 
PUBLTC BUILDINGS SERVICE 

SUPPLEMENTAL LEASE AGREEMENT 

DATE ISUPPLEMEl\'TAL AGREEMEl\'T 

NO 1 

TO LEASE NO. 

GS-07B-I 7065 
ADDRESS OF PREMISES: 150 Marine Drive 

Lake Charles, Louisiana 70601-5680 

THIS AGREEMENT, made and entered into this date by and between Lake Charles Harbor and Terminal District 

whose address is 150 Marine Drive 
Lake Charles, Louisiana 70601-5680 

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the 
Government: 

WHEREAS, the pmiies hereto agree to supplement the above Lease. 

NOW THEREFORE, these parties for the considerations hereinafter 111entioned covenant and agree that the said Lease is 
amended effective on September 6, 2012 as follows: 

I) To incorporate the Design Intent Drawings (D!Ds) into the lease agreement; and 
2) to provide Notice to Proceed for Construction Drawings (CDs); and 
3) All other terms and conditions are in foll force and effect. 

See Attached 

IN WITNESS WHEREOF, the parties subscribe their uames as of the above date. 

Lessor: Lake Charles Harbor and Tenninal District 

Printed Name 

• Ii • • I I I • 

Title 

(Address) 

lo...J!,fL Ua./~ -r, Lrt !l)wO "2_ 
' City, State, Zip 

Lease Contracting Officer--------­
(Official Title) 
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Supplemental Lease Agreement #1 

LTX17065 


I 50 Marine Drive 

Lake Charles, Louisiana 70601-5680 


I,) GSA approves the DJDs and are hereby incorporated into the lease agreement. The D!Ds were identified and 
created by Randy M. Goodloe, AIA, APAC, Architect dated September 6, 2012, consisting ofone (I) page, 
Reference Project "GSA Project CPJ2003 P011 of Lake Charles Lake Charles Louisiana" for the build out of leased 
space located at I 50 Marine Drive, Lake Charles, Louisiana 70601-5680 which are attached and incorporated into 
the lease as depicted in Exhibit "A." 

2.) Upon this Supplemental Lease Agreement (SLA) No. I being fully executed and delivered, the Lessor shall 
consider this a Notice to Proceed for the Construction Drawings. The Lessor remains responsible for the accmacy 
of the Construction Drawings as stated in the Solicitation for Offer under paragraph 5.9 "Construction Schedule and 
Acceptance of Tenant Improvements (Sep 2009)." This Supplemental Lease Agreement (SLA) does not release the 
Lessor for liability for accuracy of the Construction Drawings when compared to the GSA approved D!Ds. 

3.) All other terms and conditions are in full force and effect. 

Gov't Initials:(j?.>(, 

, Lessor Initials: •/tfi 
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