
IPv6 Work 
Breakdown

Chart

2.1 TASK 1
Migration Planning and 

System Analysis

Create Program 
Management Plan 

2.1.1 Subtask 1

Provide System or 
OEM Warranty

Network Inventory 
Equipment, etc.

2.1.3 Subtask 3

IPv6 Network 
Architecture 

Create IPv6 
Addressing Plan

2.1.4 Subtask 4

Procure IPv6 
Address Space

Execute IPv6 
Training Plan

Create IPv6 
Training Plan

2.1.2 Subtask 2

List Agency Assets 
Impacted by IPv6

IPv6 Procurement 
Strategy

IPv6 Deployment 
Strategies 

2.1.5 Subtask 5

Upgrade Plan for 
Software, Services

Exception Strategy 
for IPv4 Systems

Provide IPv6 
Security Training

Agency Assets to 
Upgrade/Replace 

Provide Program 
Manager as POC

Develop IPv6 
Migration Strategy

Describe Proposed 
Labor Types

Document Address 
Assignments

IPv6 Test and 
Integration 

2.2 TASK 2

Set up applications 
to run over IPv6 

Test IPv6 
Integration in Lab

2.2.2 Subtask 2

Test apps in Lab 
Environment

Set up routers, 
switches, LAN

Set up the IPv6 
Test Lab 

2.2.1 Subtask 1

Integrate Security 
Architecture

Set up DNS, DHCP 
servers, NMS 
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 IPv6 Pilot Production 
Deployment 

2.3 TASK 3

Configure network 
for IPv6 traffic

Deploy LANs, 
WANs, Internet

2.3.2 Subtask 2

Test security for 
external IPv6 sites

Set up routers, 
switches, LAN

Deploy selected 
LANs and WANs

2.3.1 Subtask 1

Integrate Security 
Architecture

Set up DNS, DHCP 
servers, NMS 

Deploy apps (IE, 
Firefox, Mozilla)

IPv6 Work 
Breakdown

Chart (continued)

 IPv6 Full Production 
Deployment 

2.4 TASK 4

Validate Data 
Center operations

Complete O/S 
upgrades

Enable services 
(DNS, DHCP)

Fully enable IPv6 
routing 

Enable external 
IPv6 connections

Upgrade IP 
telephony, etc.
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