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GENERAL SERVICES ADMINISTRATION DATESUPPLEMENTAL AGREEMENT 
PUBLIC BUILDINGS SBRVICE 

JU( 11 •No.3SUPPLEMENTAL LEASE AGREEMENT 

TO LEASE NO. GS-11B-018S3 (the"Leasej 

ADDRESS OF PREMISJ~ EXEMPT(b)(7)
SB30 University Research Court 


Riverdale, MD 20737 (the "Project"} 


TIIiS AGREEMENT, made and entered into this date by and between Marylud Enterprise, LL.C., a 
Delaware Limited· Liability Company 

whose address is: c/o Opus East, L.L.C. 

2099 Gaither Road, Suite 100 

Rodcvine, MD 2osso . 
hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government 

(collectively referred to as "the Parties''): 

NOW THEREFORE, the Parties, for the considerations hereafter mentioned, covenant and agree that the 
said Lease is amended effective as of the date ofthis SLA, as follows: 

l. The Parties acknowledge the following: that the anticipated full occupancy date ofFebruary l, 2'08 was 
not met as provided in Paragraph 1.6 of the SFO of the Lease and the. Lease Schedule entitled "SFO 
Attachment #3, Design and Construction Schedule" and that construction commenced on May 9, 2007. The 
Parties further acknowledge each party to the Lease has asserted or has threatened to assert claims against the 
other for extensions of time and/or the costs associated With delay.by the other party in performing such 
party's obligations under the Lease, including claims and demands· for all rights and remedies that either 
party has or may have against the other arising from delay by the other party in performing such party's 
obligations under the LeaSe, in equity or at law. Each signatory h~ expressly waives and releases any and 
all rights. causes ofaction, claims or remec,ties it has or may have (with the provision that termination by the 
Government shall be governed by the terms ofParagn.ph 4 of SLA #2) under the Lease documents, in equity 
or at law, for any and all delays caused by the other party with respect to the performance of the Lease that 
·have been committed or incurred prior to June 2, 2008, except as specifically excepted and reserved 
hereunder. 

2. SFO Paragraph 1.6 is deleted in its entirety and replaced in its entirety by the following: The Lessor shall 
coordinate access with the Government during construction to coordinate installation ofGovernment 
equipment aD:d furniture. To facilitate the Government's occupancy, space will be delivered by the Lessor in 
two phases ("Phase I" and "Phase II," as defined in Paragraph 4 ofSLA #2 oftliis Lease.) Substantial 
Completion ofPhase Dis required no later .tha July 22.. 2009,. at which time all building construction except 
for mmor work items which do not materially impact the use or occupancy of1he building, and site work 
undertbe Lessor's control, shall be substantially completed (unless the Lessor is entitled to an extension of 
time to complete such construction and site work in accordance with the other provisions ofthis Lease.)" 

3. SFO Paragraph 3.lS(H) "OCCUPANCY" is hereby revised by deleting the first five sentences in their 
entirety and·replacing that text with the following: "Space delivery will occur in two (2) phases as agreed to 
in SLA #2 ofthis Lease. At least ten (10) working days prior to the scheduled delivery ofa phase, the Lessor 
shall issue written notice to the Government to schedule the· ·on ofthe t ve (5) workin 



days prior to the scheduled delivery of a phase, the Government shall commence its inspectio~ and the 
Oovemment shall accept or reject the space by the scheduled delivery date for that phase.•• 

4. SFO Paragraph 3.15(H) "OCCUPANCY," subparagraph "Rent Commencement" is hereby deleted in its 
entirety and replaced as follows: "The Government shall commence paying the full 8nn1¥11 rent, as defined in 
the Lease at GSA Form SF-2 Paragraph 3, to the Lessor upon the Government's 8cceptance of Phase II as 
substantially complete (except as adjusted in accordance with Paragraph 3.15(1), GSA Form 3517X Credit 
Lease General ClauSC8> paragraph 34, or as otherwise agreed by the Parties.)" 

S. SFO Paragraph 3.15(H) "OCCUPANCY." subparagraph "Lease Commencement" is hereby deleted in its 
entirety and replaced as follows: "The Lease term shall commence upon the date of the Government's 
acceptance of Phase II as substantially complete. The Government and Lessor shall enter into an SLA to 
confirm the Lease Commencement date and the expiratjon ofthe term." 

6. SFO Paragraph 3.15(1) "DELAYS" is hereby revised by deleting the last sentence in its entirety and 
replacing that text with the following: "Each day of Lessor Delay will entitle the Government to one day of 
:tree rent after Lease Commencement, in addition to any other remedies to which it may be entitled under 
GSA Form 3517X Credit Lease General Clauses, paragraph l l "Default in Delivery.» 

7. Notwithstanding the ·waivers and release8 provided in Paragraph 1 above, the Government agrees that the 
Lessor retains its right under GSA form 3517X Credit Lease General Clauses, paragraph 37, "Disputes" to 
document and certify a claim for cost escalations currently estiinated to be approXimately $800,000 asserted 
by subcontractors for expiration of the pricing in bid packages dated February 14, 2008, in connection with 
GSA's acceptance of Tenant Improvement ("TI") bids by GSA Letter #82-2008, dated April 8, 2008 and 
received by the Lessor on April 10, 2008. The Lessor agrees that with respect to such potential claim, the 
Government reserves every defense available to it under the Least; at equity or at law, including the right to 
assert any prior delay or other failure to perform by Lessor in aceordance with the Lease with respect to the 
preparation, documentatio~ presentation and review of the TI bids. However, the Government agrees that 
such defense shall not be construed as a claim or counterclaim for damages for any period ofdelay released 
in ~rdance with Paragraph 1 above. 

8. The Parties specifically ex~pt from the waivers and releases provided in Paragraph I above and the 
Lessor retains any rights and claims under the Lease for remedies and damages available under the Lease, at 
equity or at law, arising from any delay or cost increase attributable to or arising in connection with the 
following: (a) any permit delay associated with the Hot Deli change directive (which shall be considered 
excusable delay under the terms and provisions of the Lease); and (b} the IDF/UPS Upgrade (known by the 
Government as CR #34) except that if the Government issues a Notice to Proceed or Award for this change 
request not later than July 14, 2008, the Lessor shall not request a time extension to the U030 schedule for 
this change order greater than 30 days; and (c) any rights and claims arising from any other facts and 
circumstances occurring after June 2, 2008. Provided that GSA has not i~ a Notice to Proceed to the 
Lessor with respect to a change, any delays or costs arising from such change shall not be considered to have 
arisen before June 2, 2008 or to have been waived.by either party. · 

9. This SLA #3 is limited to waiver of the Parties' ri to recover for time and increased costs of 



performance associated solely with delay, defined as either Party's failure to perform in accordance with time 
limitations set forth in the Lease, and unresolved requests for time extensions related to Government change 
orders arising before June 2. 2008 (except as otherwise exempted above.) The Lessor expressly retains and 
does not waive or release any rights and cl~ arising from unresolved disputes related to Project 
construction costs, including the cost to construct any Oovermnent change order, as expressed in bids 
received prior to June 2, 2008. · 

In 'the event of a conflict between the terms of this SLA #3 and other terms of the Lease, the terms of this 
Supplemental Lease Agreement shall control. All other terms and conditions ofthe Lease shall ~ain in full 
force and in ~t. 

lN WI1NESS WHEREOF, the parties subscribed their names as ofthe above date. 

President 
(Tttle} 

(Address) 

rise, L.L.C. 

~!be} 

1N ENCE OF (witnessed by:) 

~~ 

UNITED STATES OF AMERICA 

PBS Contracting Officer. GSA. NCR.BY~. } (Officiaf Title) 





Accessibility Report





		Filename: 

		LMD01853-SLA-03-_R&A.pdf









		Report created by: 

		Tina Wells, LMI, tina.wells@gsa.com



		Organization: 

		







 [Personal and organization information from the Preferences > Identity dialog.]



Summary



The checker found no problems in this document.





		Needs manual check: 0



		Passed manually: 0



		Failed manually: 0



		Skipped: 20



		Passed: 12



		Failed: 0







Detailed Report





		Document





		Rule Name		Status		Description



		Accessibility permission flag		Skipped		Accessibility permission flag must be set



		Image-only PDF		Skipped		Document is not image-only PDF



		Tagged PDF		Skipped		Document is tagged PDF



		Logical Reading Order		Skipped		Document structure provides a logical reading order



		Primary language		Passed		Text language is specified



		Title		Skipped		Document title is showing in title bar



		Bookmarks		Skipped		Bookmarks are present in large documents



		Color contrast		Skipped		Document has appropriate color contrast



		Page Content





		Rule Name		Status		Description



		Tagged content		Passed		All page content is tagged



		Tagged annotations		Skipped		All annotations are tagged



		Tab order		Passed		Tab order is consistent with structure order



		Character encoding		Passed		Reliable character encoding is provided



		Tagged multimedia		Skipped		All multimedia objects are tagged



		Screen flicker		Skipped		Page will not cause screen flicker



		Scripts		Skipped		No inaccessible scripts



		Timed responses		Skipped		Page does not require timed responses



		Navigation links		Skipped		Navigation links are not repetitive



		Forms





		Rule Name		Status		Description



		Tagged form fields		Skipped		All form fields are tagged



		Field descriptions		Passed		All form fields have description



		Alternate Text





		Rule Name		Status		Description



		Figures alternate text		Skipped		Figures require alternate text



		Nested alternate text		Passed		Alternate text that will never be read



		Associated with content		Skipped		Alternate text must be associated with some content



		Hides annotation		Skipped		Alternate text should not hide annotation



		Other elements alternate text		Skipped		Other elements that require alternate text



		Tables





		Rule Name		Status		Description



		Rows		Passed		TR must be a child of Table, THead, TBody, or TFoot



		TH and TD		Passed		TH and TD must be children of TR



		Headers		Passed		Tables should have headers



		Regularity		Passed		Tables must contain the same number of columns in each row and rows in each column



		Summary		Skipped		Tables must have a summary



		Lists





		Rule Name		Status		Description



		List items		Passed		LI must be a child of L



		Lbl and LBody		Passed		Lbl and LBody must be children of LI



		Headings





		Rule Name		Status		Description



		Appropriate nesting		Skipped		Appropriate nesting










Back to Top



