
SUPPLEMENT AL A GREEM EITTGE ' ERAL SERVICES ADMINISTRATION 
PUBLIC BUILDINGS SERVICE N0.2 

TO LEASE NO. SUPPLEMENT AL LEASE AGREEMENT 
GS-04B-50095 

ADDRESS OF PREMISES Republic Bank Building 
9600 Brownsboro Road 
Louisville, KY 40241-3905 

THIS AGREEMENT, made and entered into this day by and between Jaytee-Springhurst, LLC 

whose address is 601 West Market Street 
Louisville, KY 40202-2700 

here ina ller ca lled the Lessor, and the UNITED STATES OF AM ERICA, hereina fter called the Government: 

WH EREAS, the parties hereto desire to amend the above Lease. 

NOW THEREFORE, these parties for the considerations here inaller mentioned covenant and agree that the said 
Lease is amended, effective September 15, 2011 as fo llows: 

The purpose of this supplemental lease agreement is to issue a Notice To Proceed for Change Orders ( 1-6), amend the costs associated 
with the site construction alterations and provide the start date for the rent. 

The otice To Proceed (NTP) is issued for Change Orders ( 1-6) and shall NOT EXCEED the amount of$4,927.94. The Lessor hereby 
acknowledges that the otice To Proceed (NTP) issued under this Supplemental Lease Agreement does not authorize the expenditure of 
funds beyond the amount above. Any additional expenditures made but not first authorized by a General Services Administration 
Contracting Officer in writing will be made at the Lessor's risk. 

The occupying tenant agency does not have the contractual authority to enter into any agreements with the Lessor or the Lessor's 
representat ives for improvements, changes or modifications of this lease agreement unless approved by a Genera l Services Adminis tration 
Contracting Officer. To enter into such agreements with the occupying tenant agency may result in unrecoverable costs for the Lessor. 

The fo llowing re flects the final costs for the construction alterations associated with this project. 

Total (Divis ions 1-1 6) Construction Costs Dated June 15, 20 11 $ 150, 196. I 0 

Change Orders ( 1-6) 
I) Remove shower and add new water heater and electric. 
2) Install new wood trim where wall was demoed in room 202. 
3) Install access control.···· 
4) Ground wire installation installed per the Agency's request. 
5) Add I Y2 conduit in designated room by the Agency. 
6) Additional interior fo r three (3) windows in the interiors ace added. $4,927.94 

$ 155,376.76 Total Tenant Allowance In Lease 

Total Construction Costs Balance Owed To GSA- Adj. Par. 8 $252.72 

Total Tenant Allowance Used $ 155, 124.04 

No other Tenant Improvements wi ll be used for this project; the Tenant Improvement is adjusted herein. 

The Tenant Improvement Bids (titled Exhibit 3 by reference) are hereby made apart o f the lease contract. 

The Lessor herby waives all restoration rights. 
//J//Jl/J////////////////////////////1/Jl//////////////////////Conti nued on Page 2 of 2//////////////////////////////////////////////////////////////////// 

All other terms and conditions of the lease shall remain in force and effect. 
IN WITNESS WHEREOF, the parties subscribed their names as of the above date. 
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LESSOR Jaytee-Springhurst, LLC 

tPDY~ ~ (Sig11a111re) (Title) 

(Address) 

Contracting Officer 

GENERAL SERVICES ADMINISTRATION 
(Official Title) 

GSA FORM 276 (REV. 7-67) 



LEASE NO. GS-048-50095 Page 2 

Supplemental Lease Agreement No. 2 

Paragraph 2 is de leted in its entirety and replaced as follows: 

TO HAVE AND TO HOLD the said premises with their appurtenances for the term beginning on September 15, 2011 and 
continuing through September 14, 202 1, subject to termination and renewal rights as may be hereinafter set forth. 

Paragraph 3 is deleted in its entirety and replaced as fo llows: The Government shall pay the Lessor annual rent of: 

Term Annual Rent Rate ner RSF Rate ner OASF Month Iv 
9/ 15/1 1 - 9/14/ 16 $ 11 8,725. 14 $30. 15 $34.97 $ 9,893.76 
9/ 15/16  9/ 14/2 1 $ 90,574.00 $23.00 $26.68 $ 7,547.83 

For the firm term (yrs I - 5), the Government 's annual rental payment of $ 11 8,725.14 ($30.15 per RSF) includes: annual shell rent of 
$68,009.26 ($17.27 rounded per RSF), annual Tl amortization of $35,987.76 ($9. 14 rounded per RSF) and annual operating rent of 
$14,728. 12 ($3.74 per RSF). Note: There is no additional charge for parking. 
For the remaining term (yrs 6 - 10), the Government's annual rental payment of$90,574.00 ($23.00 per RSF) includes: annua l shell 
rent of $75,845.88 ($ 19.26 per RSF), and annual operating rent of$ 14,728.1 2 ($3.74 per RSF). Note: There is no additional charge 
for parking. 

Paragraph 4 is deleted in its entire ty and replaced as follows: 

The Government may tenninate this lease in whole or in part at any time on or after September 15, 20 16 by giving at least sixty (60) 
days notice in writing to the Lessor and no rental shall accrue after the effective date of terminat ion. Said notice shall be computed 
commencing with the day after the date of mailing. 

Paragraph 8 is deleted in its entirety and replaced as follows: 

8. In accordance with Paragraph I. I 0 (Tenant Improvements Included In Offer) ofSFO No. 9K Y2094. In accordance with the SFO 
paragraph 3.3 entitled Tenant Improvement Rental Adjustment, Tenant Improvements in the total amount of$45.76635 per 
ANSJ/BOMA Office Area square foot (3,395 ABOASF or $ 155,376.76 minus the unused portion of$252.72 = $ 155, 124.04) shall be 
amortized through the rent for 5 years at the rate o f 6% ($9. 14 PRSF I 10.60 PAOASF= $35,987.76) using end-of-month payments. 
The improvements were less than the Tenant Improvement Allowance (T/I) $45.76635 per ANSl/BOMA Office Area square foot for 
3,395 ABOA sq .ft. or $ 155,376.76. The total annual cost of Tenant Improvements for the amortization period shall be $3 5,987.76. 

Paragraph 16 is deleted in its entirety and replaced as follows: 

16. Lessor and the Broker have agreed to a cooperat ive lease commission o . for the 60 months of the firm term value of this lease. 
The total amount of the commission is . The Lessor shal l pay the Broker no additional commissions associated with this 
lease transaction. In accordance with the "Broker Commission and Commissio n Credit" paragraph, the Broker has agreed to forego 
- of the commissio n that it is entitled to receive in connection with this lease transaction ("Commission Credit"). The 
Commission Credit is . The Lessor agrees to pay the Commiss ion less the Commission Credit to the Broker in accordance 
with the "Broker Commission and Commission Credit" paragraph in the SFO artached to and forming a part of this lease. 
Notwithstanding, Section C. RENTAL of the lease, the shell renta l payments due and owing under this lease shall be reduced to fully 
recapture this Commissio n Credit. The rental rates established in Section C. RENTAL are based on shell rate of$ l 7.27 PRSF. The 
reduction in shel l rent shall commence with the first month of the rental payments and continue as indicated in this schedule for 
adjusted Monthly Rent: 

-First Month's Rental Payment $9,893.76 minus prorated Commission Credito equals 
•••• adjusted First Month ' s Rent. 

-Second Month's Rental Payment $9,893.76 minus prorated Commission Credit ofl••• equals 


adjusted Second Month ' s Rent. 
-Third Month's Rental Payment $9,893.76 minus prorated Commission Credit of···· equals 

adjusted Third Month's Rent. 

INITIALS' Lo.'o'lf Go'<rnrnonl~ 
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