
GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 6 

PUBLIC BUILDINGS SERVICE 
TO LEASE NO. GS-1 OB-07287 

LEASE AMENDMENT 

!ADDRESS OF PREMISES: PON: 
949 EAST 35TH AVENUE 
ANCHORAGE, AK 99508 - 4328 

THIS AMENDMENT is made and entered into between 949 E 361h AVENUE, LLC. 

whose address is: 1304 Southpoint BLVD, Suite 101 
Petaluma, CA 94954 - 7464 

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: 

WHEREAS, the parties hereto desire to amend the above Lease to establish the Lease commencement date; memorialize 
changes to the rent payment schedule; and to issue the Notice to Proceed (NTP) for Change Orders 1 O and 11. 

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is 
amended, effective July 1, 2017 as follows: 

Paragraph 1.01 - ''THE PREMISES"; Paragraph1.03 - "RENT AND OTHER CONSIDERATION", Subparagraphs A and B; and 
Paragraph 7.05 "NOTICE TO PROCEED WITH ADDITIONAL TENANT IMPROVEMENTS"; are hereby being deleted in their 
entirety and replaced in the Lease as follows. 

Continued on next page. 

This Lease Amendment contains g_ pages. Exhibit "6A" contains z pages. 

All other terms and conditions of the lease shall remain in force and effect. 
IN WITNESS WHEREOF, the parties subscribed their names as of the below date. 

FOR THE LESSOR: FOR THE GOVERNMENT: 

Signature: 
Name: 
Title: 

~~~~'"'··  
Title : ~­

GSA, PubliJ Buildings Service 
Date: Jf~n 

Entity Name: _ __._->....C~-"'-=-----'--'-"---......_-­
Date: 

WITNESSED FOR THE LESSOR BY: 

Signature: 
Name: 
Title: 
Date: 
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The following Paragraphs to Lease No. GS-108-07287 are hereby deleted in their entirety and replaced with the 
following: 

Paragraph 1.01 THE PREMISES: 

The Premises are described as follows: 

Lease Commencement, October 19, 2016 - June 30, 2017, the Office and Related Space shall be established at 26,444 rentable 
square feet (RSF) , yielding 23,813 ANSI/SOMA Office Area (ABOA) square feet; based upon a Common Area Factor of 11.05%, 
located on the first and second floors and known as Suites 100 and 200, of the Building. 

July 1, 2017 - May 4, 2032, upon the completion of the Tenant Improvements (Tis) and the acceptance of the space thereof by 
the Government, the Office and Related Space shall be established at 23,053 rentable square feet (RSF) , yielding 20,768 
ANSl/BOMA Office Area (ABOA) square feet; based upon a Common Area Factor of 11.00%, located on the first and second 
floors and known as Suites 100 and 200, of the Building. The completion date of the Tis is established as July 1. 2017. 

Paragraph 1.03.A and BRENT AND OTHER CONSIDERATION: 

A. The Government shall pay the Lessor annual rental payable monthly in arrears at the following rates: 

10/19/2016 - 06/30/201 "18 07/01/20178 - 05/4/2027 05/05/2027 - 05/4/2032 
ANNUAL RENT FIRM TERM NON-FIRM TERM 

ANNUAL RENT ANNUAL RENT 
SHELL RENTAL RATE $923,914.561 $613,530.242 $767,275.303 

TENANT IMPROVEMENTS RENTAL 
RATE $0.00 $113,458.597 $0.00 

OPERATING COSTS $0.004 $134,816.255 $134,816.256 

FULL SERVICE RATE $923,914.569 $861,8050.08 $902,091.55 

'Shell rent calculation (1011912016 - 06/301201 7) based on $34.9385 per RSF multiplied by 26,444 RSF 
2Shell rent calculation (Firm Term) based on $26.6139 per RSF multiplied by 23,053 RSF 
3Shell rent calculation (Non-Firm Term) based on $33.2830998 1 per RSF multiplied by 23,053 RSF 
40perating Costs (1011912016 - 0613012017); there is no division of operating expenses. 
50perating Costs calculation (Firm Term) based on $5.8481 per RSF multiplied by 23,053 RSF 
60perating Costs rent calculation (Non-Firm Term) based on $5.8481 per RSF multiplied by 23,053 RSF 
7Tenant Improvement Allowance of $804,877. 70, shall be amortized at a rate of 7 percent per annum over 118 months. 
8Beneficial Occupancy is the substantial completion and space acceptance of Tenant Improvements. The date of substantial 
completion and acceptance of Tis is established as July 1, 201 7. 
9 Full Service Rate (1011912016 - 0613012017) includes 3% annual increase. There is no division of operating expenses or taxes. 

B. Upon execution of this Lease Amendment (LA) , the reduction of space and the adjusted rent schedule shall be 
established as July 1, 2017. The Government accepts the Tenant Improvements (Tis) as complete; and accepts the 
space as Substantially Complete. 

Paragraph 7.05 TENANT IMPROVEMENTS EXCEEDING THE TENANT IMPROVEMENT ALLOWANCE & CHANGE 
ORDERS: 

"TENANT IMPROVEMENTS EXCEEDING THE TENANT IMPROVEMENT ALLOWANCE & CHANGE ORDERS" 
A. In accordance with Lease Amendment No. 3 and Lease Amendment No. 5, the Government issued the Notice to Proceed 

(NTP) for the completion of change order work as described in Roger Hickel Contracting, Inc. Change Order Proposal 
No. 30101; providing a credit to the Government in the amount totaling  · and Change Order Proposal No. 
30102, 30103, 30104, 30105, 30106, 30107, 30108, and 30109 in the amount tot i  

&~ 
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B. This Lease Amendment serves as the Lessor's Notice to Proceed (NTP) for completion of additional change order work 
as described in Roger Hickel Contracting, Inc. Change Order Proposal No. 3011 O and 30111; attached hereto as Exhibit 
"6A" (7 pages) ; in the amount totaling . 

C. The Government and the Lessor have agreed that the total cost of the Tenant Improvements including Change Orders 
001 , 002, 003, 004, OOS, 006, 007, 008, 009, 010 and 011 equates to  as detailed below: 

Tl Description Amount Approval Letter Exhibit 
Pricing/ Dated 

CO# 
Lease Amendment No. 2 issued 4/S/2016; NTP  N/A N/A 
with Tenant Improvements. 

co #1.0 Roger Hickel Change Order Proposal No. N/A N/A 
30101 . Reference Lease Amendment No. 3  
executed 6/9/2016. 

co #2.0. Roger Hickel Change Order Proposal No. 30102 NIA 5A 
REV. 2 REV 2. After hours work and added General  

Conditions $48,7SO + $86,219. 
C0#3.0 Roger Hickel Change Order Proposal No. NIA SA 

30103. Change flooring material.  

co #4.0 Roger Hickel Change Order Proposal No. N/A SA 
30104. Delay for delayed work - 4th of July  
Weekend. 

co #S.O Roger Hickel Change Order Proposal No. N/A 5A 
3010S. Costs associated with RFls 2, 3 and 4.  

co #6.0 Roger Hickel Change Order Proposal No. N/A SA 
30106. Change to project start I finish date.  

co #7.0 Roger Hickel Change Order Proposal No. N/A SA 
30107. Cost to furnish and install new wall  
mount motion sensor at the 1st FL TAC entry. 

co #8.0 Roger Hickel Change Order Proposal No. N/A SA 
30108. Change door frame and hardware at  
ooeninq 102A and jamb rework. 

co #9.0 Roger Hickel Change Order Proposal No. 30109 NIA SA 
REV. 1 REV 1. Cost associated with 1st Floor Cash  

Countinq, Conference, Storaoe and NTEU. 
co #10.0 Roger Hickel Change Order Proposal No. 30110  NIA 6A 

Replace 1st Floor Broken Security Panel 

co #11 .0 Roger Hickel Change Order Proposal No. 30111  N/A 6A 
Security Camera, Blue Strobe Covers, Exit 
Siqns & Furniture Whips 

TOTALTENANTIMPROVEMENTS  

D. The Government hereby orders Tenant Improvements in excess of the Tenant Improvement Allowance, Tl Overage. The 
approved prices for the Tl Overage includes all costs for labor, all material, overhead, profit, applicable sales tax, 
permitting and NE fees, and interest to complete the work. The total costs for change orders exceeds the TIA included in 
the Lease and will be paid via lump sum upon completion of the work by the Lessor and inspection and acceptance of 
space by the Government per the invoicing instructions in accordance with Lease A dment No. 2, Paragraph 7.04. 

All other terms and conditions remain in full force and effect. 

& ~OV'T 
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