
GENERAL SERVICES ADMINISTRATION 
PUBLIC BUILDINGS SERVICE 

LEASE AMENDMENT 

LEASE AMENDMENT No. 1 

TO LEASE NO. GS-06P-LIA31048 

DDRESS OF PREMISES 
600 4TH STREET 

PON Number: 

Sioux Ci , IOWA 51101-1750 

THIS AMENDMENT is made and entered into between 4 rH STREET CENTRE, LLC 

whose address is: 4TH STREET, SIOUX CITY, IOWA 51101-1750 

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: 

WHEREAS, the parties hereto desire to amend the above Lease GS-06P-LIA31048 to give the "Notice to Proceed" for 
construction. 

NOW THEREFORE, these parties for good and valuable consideration. the receipt and sufficiency of which is hereby 
acknowledged, covenant and agree that the said Lease is amended, effective as follows: 

1. Notice to Proceed: This Lease Amendment (LA) is the Notice to Proceed to construct all tenant improvements as 
specified within the tease GS-06P-LIA31048 and all associated documents, and as contained in those construction 
documents created by Plan Architecture referenced as Project - HOCHUNCK CENTER RENOVATION FOR: . 

 SIOUX CITY. IOWA which contains drawings (A0.0, A0.1. A1.1 . A1.2, A2.1, A2.2. A2.3, 
A2.4. A3.1 , A3.2, A3 .3, A3.4, A3.5, S1 .1, M1, M2, M3, M4, M5, M6, M7, E1, E2. E3 & E4) and dated 5/19/2015. The 
total cost for the complete build out of all Tenant Improvements inclusive of any and all A&E fees, Mechanical fees. 
Project management fees, Lessor profit, and overhead, and any and all other cost for $415,572.49. Of the total cost 
for the tenant improvements. $415,572.49 shall be amortized in the rent as per the terms of the lease. Any cost 
above the approved $415,572.49 Tl for construction. would be considered a change order and must be approved in 
advance by the Contracting Officer. 

2. The tease requires completion of the construction no later than seventy-five (75) working days from the Notice to 
Proceed. 

3. Upon final execution of this LA, lessor shall develop a construction schedule and submit it to the lease contracting 
officer (LCO) within one (1) calendar day The construction schedule shall be reviewed and approved by the 
Government. Progress meetings will be held. as determined by the LCO 

This Lease Amendment contains 2 pages. 

All other terms and conditions of the lease shall remain in force and effect 
IN WITNESS WHEREOF, the parties subscribed their names as of the below date. 

FOR THE LESSOR: 

Signature: 
Name: ():. - r )). 1\ .:11,. I. 

Title: 
Entity Name: I I 
Date: 

WITNESSED FOR THE LESSOR BY: 

Signature: 
Name: 
Title: 
Dete: 
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4. Ten (10) working days prior to the Lessor's determination that the space is substantially complete. the lessor shall 
notify the Government to arrange an inspection. 

A subsequent Lease Amendment shall be issued upon Government acceptance of the space to restate the rent and lease 
commencement date. 

All other terms and conditions of the lease shall remain in force and effect 

INITIALS: & 
LESSOR 
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