GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 3
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-05P-LiL19118
LEASE AMENDMENT :
ADDRESS OF PREMISES PDN Number: PS0038941
Corporate Center i
16 Executlve Drive
Fairview Heights, IL 62208

THIS AMENDMENT is made and entered into between Plummer General, LLC

whose addressis: 514 E. Vandalia Street
Edwardsville, Il. 62025-1855

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, by Lease Amendment (LA) Number 1 the Government approved tenant improvement work in the amount of
$573,001.02,

WHEREAS, by LA Number 2 the Government approved changes to the tenant improvement work The stated intention of the LA
was o approve three changes totalingiuhich should have increased the total approved amount of tenant improvements
to $578,353.02, but the modified total amount approved for tenant improvements listed in Paragraph B was erroneously stated as
$574,590.02, '

WHEREAS, the parties hereto desire to amend the above Lease to correct the approved amounts listed in LA 2 and to approve
additional cost changes to the tenant improvements. .

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective December 22, 2017 as follows:

T3
A. The Governmenfhas reviewed Lessor’s proposal for additional changes in the tenant improvements in the amount of
$121,785.92.0€ as set forth in the proposal attached to this LA dated November 29, 2017. The Government hereby approves
$64,120.92 of this proposal as requested by Lessor’s letter dated December 19, 2017, also attached.

B. Paragraph B of LA 2 to Lease GS-05P-LIL19118 is deleted in its entirety and replaced with the following:

This Lease Amendment contains 7 pages {including attachments).

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREGQF, the parties subscribed their names as of the below date,

FOR THE LESSOR: FOR TH
Name: YN T Name: John Boguslawski

Title: g magom Title: lL.ease Contracting Officer
Entity Name: _luw Sorm Covarud 200 GSA, Public Buildings Service,

Date: Sl -7 i Date: 29\}9\& a0/}

WITNESSED FOR THE LESSOR BY:

Signature;

Name: e o Ldiedo A
Title: 8 o gl

Date: (2~372-47
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cost is amortized in the rent per the Lease, and o be paid via a lump sum, which increased the total approved cost
of the project to $578,353.02. The additional approved cost herein $64,120.92, shall be paid In a lump sum amount, along with
the previously approved amount of $5,352.00 increasing the to lump sum amount to be paid to the Lessor to $69,472.92, as set
forth in this LA 3. The total approved cost for tenant improvements, including the lump sum amounts is $642,473.84. The total
approved cost of $642,473.94 may be adjusted if future changes to the improvements materialize during the build out of the
space. Only a Contracting Officer for the General Services Administration has the authority to approve changes under the
lease agreement.”

“By LA Na. 2, the Government previously issued aiiroval for the cost of improvements in the amount of $573,001.02 which

. After completion of the work and écceptance by the Government, Lessor must submit its invoice in the amount of $69,472.92
referencing PS Number : PS0038941 directly to: GSA, Greater Southwest Finance Center (7BCP), PO Box 17181, Fort Worth,
Texas 76102 or to the GSA Finance Website at WWW finance.gsa.gov.

INITIALS: & \_\j ‘/":0
LESSOR GOVT
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