
GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 5 
PUBLIC BUILDINGS SERVICE 

TO LEASE NO. LMA04496 
LEASE AMENDMENT 

ADDRESS OF PREMISES: Date (to be applied by Government on date of execution) 
201 Maple Street 
Chelsea, MA 

f"'-
THIS AGREEMENT, made and entered into this[.. day of November, 2013, by and between Emerald Corporate 

Center, LLC (the "Lessor"), having a business address at 180 Second Street, Chelsea, MA 02150, and the General Serv.ices 
Administration, acting as agent for the United States Government (the "Government"). 

WHEREAS, in December 2012 and June 12, 2013, and subsequent thereto, the Lessor submitted a Request for 
Equitable Adjustment for alleged increases in both hard and soft construction costs ("Cost Increases") under the Lease for the 
time period September 23, 2011 through April 1, 2013 (the "Initial REA"); and 

WHEREAS, the Lessor has alleged additional Cost Increases as well as other cost burdens such as 
carry costs for the time period April 1, 2013 through the effective date of this Lease Amendment No. 5 (the "Additional 
Increases") (the Initial REA and the Additional Increases being hereafter collectively referred to as the "REAs"); and 

WHEREAS, the Lessor has also alleged claims with regard to delays for the time period September 23, 2011 
through the effective date of this Lease Amendment No. 5 (collectively, the "Delay Claims"); and 

WHEREAS, the design of the project contemplated under the Lease as awarded included a triangular shaped 
office building and a separate, structured parking facility to accommodate 230 vehicles (the "Original Office and Garage 
Design"), together with additional structures as specified in the Lease; and 

WHEREAS, on or about March 2013, the Lessor proposed an alternative to the Original Office and Garage Design 
comprised of a single, rectangular shaped office building providing both the office space required under the Lease as well 
as one level of below grade parking and one partial level of at grade parking to accommodate 120 vehicles in a single structure 
with the office space (the "Rectangular Office and Garage Design"), together with additional structures as specified in the 
Lease, which Rectangular Office and Garage Design is as more particularly shown on a plan, comprised of two (2) 
pages, dated May 8, 2013, prepared by Goody Clancy for ACS Development Corporation, entitled "Project 
Summer, Concept Presentation, Scheme A, attached hereto as Exhibit A and by this reference made a part hereof; 
and 

This Lease Amendment contains 7 pages, inclusive of Exhibit A and Exhibit 8 

All other terms and conditions of the lease shall remain in force and effect. 
IN WITNESS WHEREOF, the parties subscribed their names as of the below date. 

FOR THE GOVERNMENT: 
FORTHEL~Es ~ ~v ,, /J. 
Signature: 
Name: n-k> . tm 13~1,... J 
Title: /VI A-NA Gr ~R, 

Signatuie/
Name: f', e .,. I ~ .. -"L< ( .J 

Entity Name: £m ~ '--'J Co f<. pa 12..A-TG° (;£JJ76R.. 
Date: r O'I Gm.BG~ ';J.-(J 16 

Title: Lease Contracting Officer 
I..."- l- GSA, Public Buildings Service, 

Date: / I , P ~- t °'S 

WITNESSED FOR THE LESSOR BY: 

Signature: 
Name: 
Title: '-.. ~ ,4.S I Iv G- A-$ .c (J( I fl it 
Date: ~ Nov e-rn 8 e/C J--<J/3 
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WHEREAS, as shown on Exhibit B attached hereto and by this reference incorporated herein, the Lessor 
has estimated that the cost of core and shell construction of the Rectangular Office and Garage Design is Six Million, 
Three Hundred and Twenty-Four Thousand, Five Hundred and Twenty Two and 00/100 ($6,324,522) Dollars less 
than the cost of core and shell construction of the Original Office and Garage Design (the" Core and Shell Savings"); 
and 

WHEREAS, the Government has agreed to the substitution of the Rectangular Office and Garage Design in 
place of the Original Office and Garage Design; and 

WHEREAS, the Lessor and the Government wish to resolve the REAs and the Delay Claims and expeditiously 
move forward with the Lease construction. 

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged, the Lessor and the Government agree that the Lease is hereby amended as follows: 

1. Design Change. 

A The Lease is hereby amended to delete in its entirety the Original Office and Garage Design and substitute 
in its place the Rectangular Office and Garage Design. 

B. Paragraph 1 of the SF 2 of the Lease is hereby deleted in its entirety and the following substituted in its place: 

THE LESSOR HEREBY LEASES TO THE GOVERNMENT AND THE GOVERNMENT HEREBY 
LEASES FROM THE LESSOR THE FOLLOWING DESCRIBED PREMISES: An area of 220,000 
Rentable Square Feet ("RSF") with a Common Area Factor to be determined by mutual agreement between the 
Lessor and the Government, yielding approximately 200,600 ANSI/SOMA Office Area (occasionally herein 
referred to as "Usable") square feet of office and general purpose space comprising the entire building to be 
constructed at 201 Maple Street, Chelsea, MA, (hereinafter, the "Building"), together with additional structures 
as specified in the Lease and with parking as provided in Lease Amendment No. 5 (the"Parking"), and 
with the land upon which the Building is situated and sidewalks, parking areas, and landscaped areas located 
thereon, all as depicted on Exhibit A attached hereto (collectively, the "Premises" or the "Leased Premises"). 

C. Parking. Parking shall be provided as required under Paragraph 1.4. C., 0 ., E., and F. of the Phase II SFO 
of the Lease and Sec 4.5.8.3 and Sec 4.5.8.8 of the Program of Requirements, (Version 2.1.2), dated 
September 9, 2008, as amended January 2009, as incorporated into the Lease (the "POR") -
Notwithstanding the foregoing, the Lessor will provide a total of 400 parking spaces and use best efforts to 
provide the number and location of parking spaces as follows: 

2. Rent Adjustment. 

• 120 secure spaces located one level below grade and a partial level at grade in the same 
structure as the office space; the final parking layout on the at grade level must be closely 
coordinated with the Government's occupied space requirements. Final approval by the 
Government is required. 

• 270 secure surface parking spaces; and 
• 1 O visitor spaces 

A Rent shall be increased from $49.90 per Rentable Square Foot ("RSF") to $52.14 per RSF, reflecting a six 
percent (6%) escalation of the hard construction costs in the amount of Eighty Four Million, Six Hundred and 
Seventy Two Thousand, Three Hundred and Forty Seven and 00/100 ($84,672,347.00) Dollars and a Two 
Hundred and Seventy Five Thousand and 00/100 ($275,000.00) Dollar escalation of soft costs of construction. 

-, 

INITIALS: 
LESSOR GOVT 
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B. Paragraph 3 of the SF 2 of the Lease is hereby deleted in its entirety and the following substituted in its place: 

Rent. The Government shall pay to the Lessor, commencing on the Commencement Date, as defined in 
Paragraph 2 hereof, and payable via Electronic Funds Transfer, Annual Rent in the amount of $11,470,800.00, 
payable in the amount of $955,900.00 per month in arrears and calculated as 220,000 RSF multiplied by $52.14 
per RSF, plus CPI escalations on the Base Operating Costs as established in Paragraph 6 of the SF 2 of the 
Lease, as amended in Paragraph 7 of Lease Amendment No. 5, after the first year of occupancy of the Leased 
Premises, if applicable, to: 

Emerald Corporate Center LLC 
180 Second Street 
Chelsea, MA 02150 

Rent for a period of less than one month shall be prorated on a per diem basis. 

3. Construction Schedule. The Construction Schedule shall be as delineated in Section 3 of the POR. 

A. Paragraph 3.7.A. of the POR is hereby deleted in its entirety and the following substituted in its place: 
Within thirty (30) calendar days of the date of full execution of the Lease Amendment No.5 of the Lease ("LA 
No.5"), the Lessor shall submit to the Contracting Officer a tentative design and construction schedule using 
Critical Path Method Scheduling, giving the dates on which the various phases of design and construction will 
be completed to coincide with the Government's required occupancy date. Refer to "Occupancy Date" in 
paragraph in the SUMMARY section of the Phase II SFO of the Lease. The finalized schedule shall be 
submitted no later than sixty (60) calendar days after the effective date of LA No. 5. 

4. Occupancy Date. The start date of the Lease shall be April 1, 2013, as established in Lease Amendment No. 2 of the 
Lease. Notwithstanding the forgoing, the first sentence of Paragraph 1.19.A of the Phase II SFO of the Lease is hereby 
deleted in its entirety, and the following substituted in its place: 

All construction required under the Lease shall be completed and ready for occupancy not later than thirty two (32) 
months after the effective date of Lease Amendment No. 5 

5. Ownership and Team Members. The Government hereby covenants that it will not unreasonably withhold its approval of 
Lessor's addition of any new project team members or joint venture team members acquiring an interest in the Leased 
Premises or the Lessor. The Government will respond to a written request of the Lessor for Government approval of the 
same as expeditiously as possible and not later than thirty (30) calendar days following receipt of such request and, if 
necessary, the Lease shall be promptly amended, documenting such change. Notwithstanding the foregoing, the 
Government will make best efforts for the timely completion of security clearances and limited background investigations. 

6. Core and Shell Savings. All Core and Shell Savings realized as a result of the Government agreeing to substitute the 
Rectangular Building and Garage Design in place of the Original Building and Garage Design shall inure exclusively to the 
Lessor. 

7. Operating Costs. As established in Paragraph 6 of the SF2 of the Lease, the operating costs base shall be 
$2,035,000.00 (the "Operating Costs Base"). Provided that the Lessor submits a written request for the same, the 
Government will consider an adjustment to the Operating Costs Base as of the Commencement Date of the Lease. 

8. The Parties agree that Lease Amendment No. 1 and Lease Amendment No. 4 are hereby rendered null and void and of no 
force or effect. 

9. Lessor's Release of the Government. In consideration of the modifications agreed-to herein as complete equitable 
adjustment of all claims or demands for relief, remedies or equitable adjustments of the Lessor, known and unknown, of 
any nature or description whatsoever, including any claim for payment of attorneys fees and including without limitation all 
claims related to contract price alleged in the REA as well as those related to contract time alleged in the Delay Claims (the 
REA and the Delay Claims being hereafter collectively referred to as the "Claims"), th,,e ~e1sor hereby releases t~ 

INITIALS: _li't{j__,,..,.=--~ & A 
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Government from any and all further equitable adjustment or liability of any nature whatsoever arising under the Lease 
through the effective date of this Lease Amendment No. 5, including any attributable to such facts and circumstances 
giving rise to the assertion of the Claims. Notwithstanding the foregoing, nothing in this release is intended to or does have 
any effect on the Lessor's opportunity under the Lease to submit a Request for Equitable Adjustment regarding the amount 
of the Real Estate Tax Base as defined in Paragraph 4.4.B.7 of the Phase II SFO of the Lease, which definition includes the 
alternative opportunity to establish the amount of the Real Estate Tax Base through negotiation that reflects an agreed upon 
base for a Fully Assessed value of the property. 

10. Government's Release of the Lessor. In C01Sideration a the m::dficat:iais ~eed to herein as oorrpete satisfa::tion a all 
Oairrs, as identified in Paragraph 9 a:x:Ne, the G:::wemrent herettf releases the Lessa- frcm any a,d all G=Nemrent 
dairrs, kn:m1 and Lrkno.Ml, a a,y nan.re arisirg urder a related to the Lease th'olgh the effective date a tlis Lease '°'' e d rent l\b. 5, irdudirg a,y attrib.Jtable to su::h fa:is a,d dra..msta-.:es givirg rise to assertion a the Oairrs as 
identified in Pa-c\1raph 9 a:x:Ne. 
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