
GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 3 
PUBLIC BUILDINGS SERVICE 

TO LEASE NO. GS-05P-LOH19290 
LEASE AMENDMENT 

ADDRESS OF PREMISES PON Number: PS0036250 

395 East Broad Street 
Columbus. OH 43215-3844 

THIS AMENDMENT is made and entered into between Curtis Investments - Columbus, LLC 

whose address is: 5641 SMU Blvd, Ste. 100 
Dallas, TX 75206-5026 

hereinafter called the Lessor, and the UNITED STATES OF AMERICA. hereinafter called the Government: 

WHEREAS, the Government has received a final cost proposal and revised timeframe to construct the Tenant Improvements 

(Tis) and Building Specific Amortized Costs (BSAC); and 

WHEREAS, the parties hereto desire to amend the above Lease to issue a Notice to Proceed and change the amount of time 
necessary in making the space ready for occupancy . 

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged, covenant and agree that the said Lease is amended, effective September 28, 2016 as follows: 

1. In providing the Notice to proceed: 

A Lease Amendment No. 3 to Lease GS-05P-LOH19290, is hereby issued to provide the NOTICE TO PROCEED (NTP) for an 
amount not to exceed $2,555,053.13 to construct Tenant improvements (Tis) and Building Specific Amortized Costs (BSAC). 

B. The amount stated above includes all labor, materials, and fees to construct the Tl's and BSAC per the Construction Drawings 
prepared by Tim A. Risley & Associates Architects and Planners dated February 11, 2016 consisting of Architectural (23 pages}; 
Mechanical/Plumbing (15 pages); Electrical (19 pages); and Architectural Specifications Volumes 1 (324 pages}, 2 (218 pages}, 
and 3 (342 pages} and Lessor Representative Costs Proposal with the Lessor's Final Negotiated Tenant Improvement Cost 
Summary (TICS) Table per item E below received on August 2, 2016 . The Total negotiated Tl Costs of $2,137,477.06 exceeds 
the Tl Allowance of $788,497.64 in the Lease. The Total negotiated BSAC Costs of $417,576.07 exceeds the BSAC Allowance of 
$137,344.00 in the Lease. Therefore, the Government therefore agrees to reimburse the Lessor for the difference in the amount of 
$1,766,555.49 (Total NTP amount of $2,555,053.13 less the Tl Allowance of $651 ,153.64 less the BSAC Allowance of $137,344.00) 
upon execution of Lease Amendment Number 3 being signed by both parties, acceptance of the space being substantially complete, 

This Lease Amendment contains 3 pages. 

All other terms and conditions of the lease shal l remain in force and effect. 
IN WITNESS WHEREOF, the parties subscribed their names as of the below date. 

FORTHE

Si
Name: Chris Curtis 

FOR THE GOVERNMENT: 

Signature:
Name: Christine Reynolds 

Title: President Title: Lease Contracting Officer 
Entity Name: Curtis)~veftments - Columbus, LLC 
Date: a? Id 71;,?-o.1/., 

i -'f 

GSA, Public Buildings Servie, 

Date: ~~ d:()/w 

WITNESSED FOR THE LESSOR BY: 

Signature: 
Name: 
Title: 

Date: °l(l.1 i (1,2 
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and upon receipt of an acceptable invoice by the Government. Invoices shall be submitted to the Greater Southwestern Finance 
Center (with a copy to the Contracting Officer) electronically on the GSA Finance W ebsite at www.finance.gsa.gov. The invoice 
shall include a unique invoice number, be on letterhead of the Lessor, include the lease number, include the billed items, and cite 
the following Pegasys Document Number (PDN}: PS0036250. Invoices submitted without the PDN Number will be immediately 
returned. If unable to process the invoice electronically, it may be submitted directly to: GSA Greater Southwest Finance Center 
(78CP}, P.O. Box 17181, Fort Worth, Texas, 76102. 

C. Any changes and alterations to the scope of work/line items or delivery t ime under this contract must be authorized In 
advance in writ ing by the Lease Cont racting Officer; otherwise, the contractor assumes all risks and consequences for 
performing work or changes requested by anyone not authorized to issue such order. 

D. The Lessor hereby waives and forever relinquishes any right to make a claim against the Government for waste, damages, or 
restoration arising form or related to the work described in this Lease Amendment #3. At the Government's sole discretion, property 
remaining in leased space after termination of the lease contract will become property of the Lessor. 

E. Lessor's Final Negotiated TICS Table received August 2, 2016. 

II 
TENANT IMPROVEMEliTS COST SUMMARY (TICSI 

for LOH19290 A60A SF= 14.980 

Agency;  TOTAL Tl Allow: s 651.153.64 

AuguSI 2. ~1116 Location: Columbus. OH r e- AL BSAC Allow: s 137.344.00 

RU Factor 1.099266 RSF= 16.467 

Mastertormat 
System Elements Tl· SHELL .. BSAC 

CSI 
Div 1 s 254.974.18 s 27.013.56 s 
D1v2 s s 58.207.00 s 
Oiv3 $ 1.797.36 s 13.181.00 s 
Div 4 $ 1,000.00 s 14.400.00 s 
D1v5 s 56.181.00 s . s 
D1v6 s 17.967.00 s s 
Div7 $ 26.989.30 s 30.633.00 s -
D1v8 $ 127,138.89 s 16.019.00 $ 

Oiv9 $ 324,975.66 s 92.278.34 s 
Div10 s 28.891.00 s 18.599.00 s . 
Div11 s s s 
Div 12 s 91.967.00 s s -
Div 13 s s 144,760.00 s 
Div 15 s s s 
Div 21 s s s 
Div22 $ 77.280.00 s 34,720.00 s 
Div23 $ 321.457.20 s 14A,422.80 s 
Olv26.1 s 226.984.00 s 40.056.00 s 
Div 26.2 s 48.640.00 s 62.110.00 s 
Div27 s 128.400.00 I 5 6,600.00 s 
Div 28.1 s s s 
Div 28.2 s s 6.900.00 s 345.788.62 
Dtv32 s s 10.000.00 s . 

Subtotal Trade Costs s 1.734.642.59 s 719,899.70 s 345.788.62 

General Contractor Fee 8.50% s 147,444.62 s 61.191.47 s 29,392.03 
Subtotal Cons1ruc1ion Costs s 1 882.087.21 s 781 ,091.17 s 375.180.65 

Architectural & Engineering Fees 6.00% $112.925.23 590.239.80 s 22,510.84 
Other Lessor Son Costs··· s 40.680.00 s 2.513.494.32 s 
Taxes 0.00% s s $ 

Subtotal Lessor's Casts: s 2,035,692.44 s 3,384,825.29 s 397,691.49 
Lessors Overhead and Profrt Percent s 101 784.62 s 169.241.26 s 19,884.57 

Total Price to Government: -s 2,137,477.06 s 3,554.066.55 s 417,576.07 
Cost oer A80A SF s 1'12.69 s 237.25 s 27.88 

Notes: 
Cost per RSF s 129.80. s 215.83 s 25.36 

• Include all subcontractors' costs 
•• Shell and ccre work Items within tenant space will In~1ude those Items for a 'Narm ht shell. Please refer to the 

DEFINITIONS tableln the work book for the breakdown. 
••• Other Lessor Soft Costs: lyp1cally pro;ect management mcr:gage banking fee. counsel. travel. appraisal. permits. elc. 

Provide separate breakdown separately or w1th1n the INPUT PROJECT INFO worksheel 

IN ITIALS· 
C. (!_ 

& 
L ESSOR GOVT 
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2. The To Have and To Hold Paragraph on page 1 of the Lease revised by Lease Amendment #2 is deleted in its entirety and replaced as follows: 

"To Have and To Hold the said Premises with its appurtenances for the term beginning upon acceptance of the Premises as required by this Lease 
and continuing for a period of 

15 Years, 10 Years Firm, 

subject to termination and renewal rights as may be hereinafter set forth. The commencement date of this Lease, along with any applicable termination 
and renewal rights. shall be by March 27, 2017, more specifically set forth in a Lease Amendment upon substantial completion and acceptance of the 
Space by the Government." 

3. SECTION 4.01 SCHEDULE FOR COMPLETION OF SPACE (SEP 2013) MODIFIED, Subparagraph J shall be deleted and replaced with tne following: 

"J_ Construction of Tis and completion of other required constwction work: T he Lessor shall complete all work required to prepare the Premises as 
required in this Lease ready for use not later than 180 Calendar Days follow Ing issuance of NTP ." 

The remainder of this page is left intentionally blank. 

INITIALS: & 
LESSOR (!Jl_ --GOV'T 
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