GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 3
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-05P-LOH19220
LEASE AMENDMENT
ADDRESS OF PREMISES PDN Number: P30036250

395 East Broad Street
Columbus, OH 43215-3644

THIS AMENDMENT is made and entered into between Curtis Investments — Columbus, LLC

whose address is: 5641 SMU Blvd, Ste. 100
Dallas, TX 75206-5026

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:.

WHEREAS, the Government has received a final cost proposal and revised timeframe to construct the Tenant Improvements
(Tls) and Building Specific Amortized Costs (BSAC); and

WHEREAS, the parties hereto desire to amend the above Lease to issue a Notice to Proceed and change the amount of time
necessary in making the space ready for occupancy.

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective September 28, 2016 as follows:

1. In providing the Notice to proceed:

A, Lease Amendment No. 3 to Lease GS-05P-LOH19290, is hereby issued to provide the NOTICE TO PROCEED (NTP) for an
amount not to exceed $2,555.053.13 to construct Tenant improvements (TIs) and Building Specific Amortized Costs (BSAC).

B. The amount stated above includes all labor, materials, and fees to construct the Tl's and BSAC per the Construction Drawings
prepared by Tim A. Risley & Associates Architects and Planners dated February 11, 2016 consisting of Architectural (23 pages),
Mechanical/Plumbing (15 pages); Electrical (19 pages); and Architectural Specifications Volumes 1 (324 pages), 2 (218 pages),
and 3 (342 pages) and Lessor Representative Costs Propasal with the Lessor's Final Negotiated Tenant Improvement Cost
Summary (TICS) Table per item E below received on August 2, 2016 . The Total negotiated T! Costs of $2,137,477.06 exceeds
the Tl Allowance of $788,497.64 in the Lease. The Total negotiated BSAC Costs of $417,576.07 exceeds the BSAC Allowance of
$137,344.00 in the Lease. Therefore, the Government therefore agress to reimburse the Lessor for the difference in the amount of
$1,766,555.49 (Total NTP amount of $2,555,053.13 less the Tl Allowance of $851,153.64 less the BSAC Allowance of $137,344.00)
upon execution of Lease Amendment Number 3 being signed by both parties, acceptance of the space being substantially compiete,

This Lease Amendment contains 3 pages.

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR: == FOR THE

Signature: Signature:

Name: “ Chris Curtis Name: ristine V. Reynolds
Title: President Title: Lease Contracting Officer
Entity Name: Cﬁdis/nnve;g.ments — Columbus, LLC GSA, Public Buildings Service,

Date: @ ff:_,- 27 Aol Date: Z/ﬂxﬁ/ﬂ;’ﬁ /[
WITNESSE

Signature:

Name:; _Idoplesad

Title: Ve Yvesielen

Date: G?{/lﬂ !/ (Lo
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and upon receipt of an acceptable invoice by the Government. Invoices shall be submitted to the Greater Southwestern Finance
Center (with a copy to the Contracting Officer) electronically on the GSA Finance Website at mvw.ﬁnancensaqw. The invoice
shall include a unigue invoice number, be on letterhead of the Lessor, include the lease number, include the b|i|§d ttems, angi cite
the following Pegasys Document Number (PDN): PS0036250. Invoices submitted without the PDN Number will be immediately
returned. If unable to process the inveice electronically, it may be submitted directly to: GSA Greater Southwest Finance Center

(7BCP), P.O. Box 17181, Fort Worth, Texas, 76102

Any changes and alterations to the scope of work/line items or delivery time under this contract must be authorized in
advance in writing by the Lease Contracting Officer; otherwise, the contractor assumes all risks and conseguences for

perfarming work or changes requested by anyone not authorized fo issue such order.

The Lessor hereby waives and forever relinquishes any right to make a claim against the Government for waste, damages, or
restoration arising form or related to the work described in this Lease Amendment #3. At the Government's sole discretion, property
remaining in leased space after termination of the lease contract will become property of the Lessor.

Lessor’s Final Negotiated TICS Table received August 2, 2016.

TENANT IMPROVEMENTS COST SUMMARY (TICS)
for LOH19290 ABOQA SF= 14.980
Agency; - TOTAL T Allow:| & 651.153.64
August 2, 2016 Location;  Calumbus, OH TOTAL BSAC Allow:| 5 137,344.00
RU Factor 1.099266 RSF= 16.467
Mast?:r;rl;rmat System Elements [ T SHELL*" BSAC
1 ' § 25497418 |5 X i =
|'§ - 3 5
1 1.797.36 [ S B -
§  1.00000]5 A E -
$§  56.181.0005 - 18 -
s 17.967.00 | 5 N E
(s 26.080.30 | § 3063300 |5 -
$ 127.138.88 | S 16,018.00 | 5 -
3 324,975,686 | 3 9227834 | 5 -]
$ 28.891.00 | § 18.59900 ] 5
B - S - 5
s 91,967.00 [ § - s
| & : S 144,760.00 | §
['s - |8 n = |s
S 5 - I3 .
s S 3472000 | S -
B | S 144422805 -
S 226.984.00 | 8 5 -
3 48.640.00 | § $ -
| 128.400.00 | 5 5 -
Is - |5 5 -
/3 5 .900.00 | 5 ;
= - 5 10,500.08 |'S -
Subtotal |Trade Costs 3 734,642,538 1 § 719,898.70 | 5 345.788.62
|General Contractor Fee 5 14744482 | 5 6119147 | 5 2839203
Subtotal |Construction Costs : T1.882.087.21 | S 78108117 |5 375.180.85 |
|Architectural & Engineering Fees 8.00%| $112.825.23 550.239.80 | & 22,510.84
Other Lessor Soft Costs™ . 40.680.00 | § 251349432 | 8 -
Taxes 0.00% § N o P - $ -
Subtotal |Lessor's Costs: § 2,035.692.44 | § 3,384,825.20 | § ~ 397,691.49 |
Lessor's Overhead and Profit Percent| § 0178482 [ & 769 24126 | 5 19,884.57
Total|Price to Government: l § 2137,477.06 | §  3,554.066.55 |§  417,576.07
= Cost per ABOA SF[ § 142,69 | S 237125 § 27.88
Costper RSF § 12080 3 21583 S 25.36
Notes:
" Include all subcontractors' costs
** Shell and core work items within tenant space will include thase items for a warm lit shell. Please refer lo the
DEFINITIONS tablein the work book for the breakdown.
=* Other Lessor Soft Caosts: typically project management. mertgage banking fee. counsel, travel, appraisal, permits, elc
Provide separate breakdown separately or within the INPUT PROJECT INFO worksheet

INITIALS: Ce & Cgf““

" LESSOR GOV'T
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The To Have and To Hold Paragraph on page 1 of the Lease revised by Lease Amendment #2 is deleted in its entirety and replaced as follows:

2i
“Ta Have and To Hold the said Premises with its appurtenances for the term beginning upon acceptance of the Premises as required by this Lease
and continuing for & period of
15 Years, 10 Years Firm,
subject to termination and renewal rights as may be hereinafter set forth. The commencement date of this Lease, along with any applicable termination
and renewal rights, shall be by March 27, 2017, more specifically set forth in a Lease Amendment upon substantial completion and acceptance of the
Space by the Government.”

3. SECTION 4.01 SCHEDULE FOR COMPLETION OF SPAGE (SEP 2013) MODIFIED, Subparagraph J shall be deleted and replaced with the following:

“J. Construction of Tls and completion of other required construction work: The Lessor shall complete all wark reg uired to prepare the Premises as
required in this Lease ready for use not later than 180 Calendar Days following issuance of NTP.”

The remainder of this page is left intentionally blank.
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