GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 6
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-07P-LOK17130
LEASE AMENDMENT
[ADDRESS OF PREMISES PDN Number: N/A
Citiplex Towers

2488 East 81" Street
Tulsa, OK 74137

THIS AMENDMENT is made and entered into between ORAL ROBERTS UNIVERSITY
whose addressis: 7777 South Lewis Avenue, Tulsa, OK 74171
hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease to:

Provide a Notice to Proceed on Change Orders #18, through #21; and

To change the lotal cost of the Tenant Improvements (Tl) and Building Specific Amortized Capital {BSAC); and

To provide for the method of payment of the total Tenant Improvements and Building Specific Amortized Capital; and
All other terms and conditions of the lease shall remain in full force and effect.

Eall ol

NOW THEREFORE, these parties for consideration hereinafter mentioned covenant and agree that the sald Lease is
amended, effective upon execution by the Government, as follows:

This Lease Amendment contains 2 pages plus Exhibit A — LA #6 (14 pages).
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR: FOR THE

Signature: n_ Signature;

Name: Jiw 4 Al €y Name: ristime Deltorto

Title: £.00. ! Title: Lease Contracting Officer

Date; G127

Entity Name: o0 | ARy WIS GSA,Public, Bujldings Service, Leasing Division
l) Date: %'f % ; }%ﬂ

WITNESSED EOR

Signature;
Name: [
Title: NS vica g
Date;
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Lease Amendment No. 6 — GS-07P-L.OK17130 PAGE 2 of 2

1) This Lease Amendment s your Notice to Proceed for Change Order #18, Door Kick Plates; Change Order #19,
Window Blinds; Change Order #20, Transaction Counters; Change Order #21, Break Room Faucets (Lessor
Cost). The anticipated date of completion for these change orders is on or before October 6, 2017.

CHANGE ORDERS AMOUNT

#18 — Door Kick Plates

#19 - Window Blinds

#20 - Transaction Counters

#21 - Break Room Faucets -
Lessor Cost

Lessor PM Fee — 3%

Total Change Orders on LA #6 $32,017.05

2) The Government and the lessor have agreed that the total cost of the TIs and BSAC shall change from
Wm to $2.666.666.12 [$2,634,649.07+ C/O #13 -+ c/o #19 [ + c/o #20
C/0 #21_(Lessor Cost) + Lessor PM Fee oq. The total Tl cost of $2,666,666.12
includes all fees Including but not limited to Architect/Engineénng -and Lessor's Project Management Fees,
general and administrative costs, profit, overhead, and any and all other fees associated with the completion of

the Tls on or before the anticipated date of completion,

3) The Government shall pay for the total TI and BSAC cost by amortizing $2,666,666.12 ($2,645,931.12 Tls +
$20,735.00 BSAC), monthly in arrears and at acceptance of the space.

4) All other terms and conditions of this Lease shall remain in full force and effect.

INITIALS: _& & _M

LESSOR GovT
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