GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. &
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-03P-LPA12248
LEASE AMENDMENT

ADDRESS OF PREMISES 801 Market St. PDN Number: PS0040071
Philadelphia, PA 19107

THIS AMENDMENT is made and entered into between Philadelphia Office 2016 LL.C
whose address is: 675 Third Avenue, Suite 2120, New York, NY 20017-5704

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:
WHEREAS, the parties hereto desire to amend the above Lease. To provide Notice to Proceed for Change Orders and Rent

Adjustment described below

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective upon full execution as follows:

1. The Lessor shall furnish all labor, materials, tools, equipment, services, and associated work to provide, install, complete and
maintain said work, identified in the Change Orders outlined below:

= Change Order, —Wall fur out 8th floor JU break-roomivendingfworkbar to reflect construction sketch C5-110117 in
the amount of | in accordance with the price proposal (Attachment A) dated 11/13/17 and attached to this LA,

e Change Order #007 — Wall fur out 8" floor Ol breakroom to reflect construction sketch CS-110117 in the amount
ofh in accordance with the price proposal (Attachment B) dated 11/13/17 and attached to this LA.

+ Change Qrder #009 — Wall in-Fill at Rm. 8-706 for a total cost of [l of which the Government is responsible for
a total o_ This is in accordance with the price proposal (Attachment C ) dated 11/14/2017 and attached to this
LA.

This Lease Amendment contains {78} pages.

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOQF, the parties subscribed their names as of the below date.

FOR THE LESSOR:

Signature: B
Name:

Title: e ANEAG - J Title: ease Contracting Officer

Entity Name: P\ ss OV 2olt GSA, Public Buildi Fs f ice, 3PRNP

Date: . o Date: .0'(6.??

Signature:
Name:
Title:

Date:

Lease Amendment Form 1212



Lease Amendment No. 6 — GS-03P-LPA12248

. Change Order #013 — Riser Conduit/Cabling to MDF/IDF as requested by GSA / HHS (RFP #001 Dated 11/28/2017

er issued Bulletin BL-RFP001 ltems #3 & #4 and TSC Drawing R-01 Dated 02/01/2018 in the amount

o in accordance with the price proposal (Attachment D) dated 2/2/2018 and attached to this LA, Substantial
completion for this Change Order ltem is to be no later than 2/13/2018.

« Change Order #014 — HHS requested upcharge to install inlays in (64) fioor boxes on 8™ and 9" floor in the amount of
ﬁin accordance with the price proposal (Attachment E) dated 12/22/17 and attached to this LA.

= Change Order#016 - Room 9-701 MDF additional (2) outlets to DIU rack in the amount of-in accordance with the
price proposal (Attachment F) dated 12/29/17 and attached to this LA,

. der #017 — Added window pocket to room 9-501 to reflect construction sketch CS-113017 in the amount of
in accordance with the price proposal (Attachment G) dated 1/3/18 and attached to this LA.

¢ Change Order #018 — HHS requested evidence room 8-806 wall changes in the amount of-in accordance
with the price proposal (Attachment H) dated 1/3/18 and attached to this LA,

« Change Order #019 — CMS requested three (3) additional floor boxes on the 8™ floor and the deduction of one (1) floor
box 9-420 on the 8" floor in the amount o in accordance with the price proposal (Attachment I} dated 1/3/18
and attached to this LA.

¢ Change Order #020 — HHS requested revised layout/dividing partition to reconfigure LAN room 9-701 in the amount of
* in accordance with the price proposal (Attachment J) dated 1/3/18 and attached to this LA.

Change Order #021 - Room 8-805 DIU lab revisions adding back boxes and duplexes at (5) locations in the amount of
in accordance with the price proposal (Attachment K) dated 1/8/18 and attached to this LA.

e Change Order #024 — Secure dumbwaiters/chutes in room 8-830 in the amount of -in accordance with the price
proposal (Attachment L} dated 1/29/2018 and attached to this LA.

¢« Change Order #028 - Gen itions for CORs that pertain to GSA RFP 1 and L2P issued bulletin BL-RFP001, 8 day
duration, in the amount of in accordance with the price proposal (Attachment M) dated 1/10/2018 and
attached to this LA.

¢ Change Order #029 - Gene iligns for CORSs that pertain to GSA RFP 002 and L2P issued bulletin BL-RFP002, 3.5 day
duration, in the amount of in accordance with the price proposal {Attachment N ) dated 1/10/2018 and
attached to this LA.

« Change Order #030 - RFP 3 General Conditions, 3.5 day duration, in the amount o_ in accordance with the price

proposal (Attachment O) dated 1/10/2018 and attached to this LA. As a result of the above Change Orders substantial
completion for the entire project is to be no later than 3/1/2018.

The total of the above change orders i- The Lessor's 3% project management fee based on the total change order
costi

2. Upon completion and the Government’s inspection improvements, the Government
shall pay the Lessor a one-time lump sum payment o

3. After inspection and acceptance of work by the Government, a properly executed original invoice shall be forwarded to:

hitp://www finance.gsa.gov

INITIALS: f N\ &
LESSOR GOvV'T
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-OR-
a properly executed original invoice shall be forwarded to:

General Services Administration
Greater Southwest Region (7BCP)
P.O. Box 17181
Fort Worth, TX 76102-0181

If invoicing either electronically or by mail, a copy of the invoice must also be mailed to the Contracting Officer at:

GSA, Public Buildings Service
Real Estate Acquisition Division
100 S Independence Mall West
Philadelphia, PA 19106
Aftn: JoAnn Stewart

For an invoice to be considered proper, it must:

¢ Be received after the execution of this LA,
¢+ Reference the Pegasys Document Number (PDN) specified on this form,
+ Include a unigue, vendor-supplied, invoice number,
+ |Indicate the exact payment amount requested, and
+ Specify the payee's name and address. The payee's name and address must EXACTLY match the Legal Business
Name or DBA associated with it in Central Contractor Registration (CCR) for the DUNS included above.

Payment will be due within thirty (30) days after GSA’s designated billing office receives a properly executed invoice or
acceptance of the work by the Government, whichever is later.

4, NFK Building Specific Amortized Capital Change Orders:

* TSC Change Order #012 — Window Security Film NFK BSAC Credit to Scope of Work, Deduct from contract
amount in the amount of in accordance with the price proposal (Attachment P) dated 11/1/2017 and
attached to this LA,

= TSC Change Order #001 —Security related change orders installation NFIK BSAC cost for a total amount of [l
accordance with the price proposal (Attachment Q) dated 1/25/2018 and attached to this LA.

e TSC Change Order #015 ~ 8" and 9" floor security changes and additions NFK BSAC cost for a total amount of
iin accordance with the price proposal (Attachment R) dated 12/28/17 and attached to this LA.

The total of the above NFK BSAC change order scope of work credit is
The Lessor's 3% project management fee credit based on the total change order credit is for a NFK BSAC net total
credit of

This BSAC credit is reflected as a rent adjustment in the table below:

INITIALS fM &
LESSOR GOV'T
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A. Paragraph 1.03, RENT AND OTHER CONSIDERATIONS (AAAP Variation APR 2015)), sub-paragraph A of the Lease is
hereby amended by deleting the existing text and inserting in lieu thereof the following:

A The Government shall pay the Lessor annual rent, payable in monthly installments in arrears, at the following rates

FIRM TERM
ANNUAL RENT
SHeLL RENT' $1.173.446.12
TENANT IMPROVEMENTS RENT” $650,206 83
OPERATING COSTS® $654.928 12
BUILDING SPECIFIC AMORTIZED CAPITAL® $56,817.89
TOTAL ANNUAL RENT $2,535,398.96

Shell rent calculation: $14.71 per ABOA SF multiplied by 79,772 ABOA SF (rounded rentable rate is $12.06 per RSF)

The Tenant improvement Allowance of $4,666,662.00 is amortized at & rate of 7 parcent per annum over 10 years

Opevaung Costs rent calculalion: $8.21 par ABOA SF multiplied by 79,772 ABOA SF (rounded rentabla rate is $6.71 per RSF)
*Building Specific Amortized Capital (BSAC) of $407,793.12 per ABOA |s amoriized at a rate of 7 percent per annum over 10 years

5. Paragraph 1.03, RENT AND OTHER CONSIDERATIONS (AAAP Variation APR 2015)), sub-paragraph J of the Lease is
hereby amended by deleting the existing text in its entirety and inserting in lieu thereof the following:

“1.03.J. The Government shall be entitled to one years' free rent in the amount of $2,535,398.96 to be applied against the
monthly fully serviced rental payment until exhausted. The free rent shall commence with the first month of the Lease and
continue until the free rent has been fully recaptured in equal monthly installments over the shortest time practicable,”

NTiALs: VM 3
LESSOR T
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