GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 10
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-03P-LPA12248
LEASE AMENDMENT

ADDRESS OF PREMISES 801 Market St. PDN Number: PS0040071

Philadelphia, PA 19107

THIS AMENDMENT is made and entered into between Philadelphia Office 2016 LLC
whose address is: 675 Third Avenue, Suite 2120, New York, NY 20017-5704

hereinafler called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties herelo desire to amend the above Lease. To provide Notice to Proceed for Change Orders
described below in the amount o

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective upon full execution as follows:

1.

The Lessor shall furnish all labor, materials, tools, equipment, services, and associated wark to provide, install, complete
and maintain said work, Identified in the Change Orders outlined below and broken down in the altached spreadsheet
{Attachment A):

Change Order #001 — Atrium sound masking credit in the amount of_ in accordance with the price proposal
(Attachment B) dated 1/18/18 and attached to this LA.

Change Order #003 - Wireless touch panel at Rm #'s 0-443/445/446 in the amount of-n accordance with the
price proposal (Attachment C) dated 2/5/18 and attached to this LA,

Change Order #004 ~ Wireless touch panel at Rm #'s 9-012/013 in the amount of -in accordance with the price
proposal (Attachment D) dated 2/5/18 and attached to this LA.

Change Order #007 — VTC unit installs at Rm #'s 8-040, 8-055 and 8-056 in the amount of-in accordance with
the price proposal (Attachment E) dated 3/14/18 and attached to this LA.

This Lease Amendment contains {49} pages.

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR: FOR THE GOVERNMENT:

Signature: _

Name:
Title:

Date:

Signature:

Feyton Mchult Name:
ATINONZEd Signatory Title:

Entity Name: MMMLLLC GSA, Public ildin ice, 3PRNP
il

L)u_\.u\‘ 2. 1ol8 Date:

WITNESSED FOR THE LESSOR BY:

Name:
Title:

Date:

B VTP T T
,1ulg‘ 2. “lolf
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» Change Order #008 - Added wire mics at room# 9-012/013 the amount of-n accordance with the price proposal
{Attachment F) dated 3/8/2018 and attached to this LA.

» Change Order #044 —[JJJJJ] data 8-706 or a total cost of $4,988.84 of which the Government is responsible for a total
oh in accordance with the price proposal (Attachment G) dated 3/29/18 and attached to this LA.

for a total of ccordance with the price proposal {Attachment H) dated 3/29/18 and attached to this LA,

¢ Change Order #045 ﬂ data 9-012 at millwork for a total cost of —af which the Government is responsible

« Change Order #046 — Cut out sections of drywall at[Jifor GSANME inspection to confirm mesh is installed in the
amount of -In accordance with the price proposal (Attachment I) dated 3/29/18 and attached fo this LA.

« Change Order #048 - GSAJJJRequest for one (1) additional camera at Corridor 9-710 in the amount of [ i
accordance with the price proposal (Attachment J) dated 4/4/18 and attached to this LA,

« Change Order #049 — Miscellaneous electric/data relocations and additions for a total cost of $3,273.28 of which the
Government is responsible for a total of -n accordance with the price proposal (Attachment K) dated 4/5/18
and attached to this LA.

s Change Order #053 - Additional cleaning for a total cost of $4,000.00 of which the Government is responsible for a total
oﬁ in accordance with the price proposal (Attachment L) dated 4/13/18 and attached to this LA.

» Change Order #055 -JJJJock guards in the amount of I i accordance with the price proposal (Attachment M)
dated 4/17/18 and attached to this LA.

» Change Order #056 — Flooring removal/ repairs at refrigerators in the amount ol_ln accordance with the price
proposal (Attachment N) dated 4/18/18 and attached to this LA,

« Change Order #057 -] data changes/relocates in the amount of - in accordance with the price proposal
{Attachment Q) dated 4/17/18 and attached to this LA.

» Change Order #059 — Ceiling light sensor at 8-032 in the amount of- in accordance with the price proposal
(Attachment P) dated 5/14/18 and attached to this LA.

o Change Order #060 — Wall Hanging throughout the space in the amount of - In accordance with the price
proposal (Attachment Q) dated 5/28/18 and attached to this LA.

« [ Additional Security Upgrades CORS — Miscellaneous security equipment in the amount o~ accordance
with price proposal (Attachment R) dated 4/12/18 and atlached to this LA.

. COR/Reimbursement for L2 Expenses and Printing Charges — Reimbursable expenses and printing charges
ncurred by L2 Partridge, LLC over the duration of the project in the amount o of which the Government is
responsible for a total ol_'| accordance with price proposal (Attachment S) dated 6/7/18 and attached to this
LA,

The total of the above change orders is _ The Lessor's 3% project management fee based on the total change order
cost i

2. Upon completion and the Governmenlt's inspection and acceptance of all completed tenant improvements, the Government
shall pay the Lessor a one-time lump sum payment o

NmaLs: PV &
LESSOR ovT
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