GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 4
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-07B-17113

LEASE AMENDMENT
ADDRESS OF PREMISES: 20760 North US Highway 281 PDN Number: None needed for this Lease Amendment
San Antonio, Texas 78258-7501 due to credits on the project

THIS AGREEMENT, made and entered into this date by and between PBC Acquisitions !, LLC

whose address is: 185 Berry Street, Suite 1200
San Francisco, California 94107

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease. The purpose of this lease amendment is to give a notice to
proceed for the change orders listed below.

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is
amended, effective upon the full execution of this amendment, as follows:

1) To provide for a Notice to Proceed for Change Orders (C/O) #1, #2, #3, #4, #5, #6, #7, #8, #9, #10, and #12, and provide for an
anticipated date of completion; and

2) To change the total cost of the Tenant Improvements (T1) and Building Specific Amortized Capital (BSAC); and
3.) To provide for the method of payment of the total TI and BSAC; and
4.) All other terms and conditions of the lease shall remain in full force and effect.

See Attached

This Lease Amendment contains two (2) pages plus the exhibit pages.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR: FORT

Signature: Signatu

Name: K. Cyrus Sanandaji 7, Name: earl Summers-Garza

Title: PBC Acquisitions IL/¥LC Title: Lease Contracting Officer

Entity Name: __Authorized Represértative GSA, Public Buildings Seryice, Leasing Division
Date: 4416 Date: ‘;{1}87/ A

WITNESSED FO

Signature:

Name: Kabir Se

Title: Acquisitions

Date: 4416
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Lease Amendment No. 4 — GS-07B-17113 PAGE 2of2

1.) Upon this Lease Amendment (LA) being fully executed and delivered, the Lessor shall consider this a Notice to Proceed on
the alterations required in change orders #1, #2, #3, #4, #5, #6, #7,#8, #9, #10 and #12, as it relates to the construction and
installations depicted in the scope of works provided in the attached Exhibit “A.” The tota #1i C/IO #2 is
-amount, C/IO#3is nt,C/IO#4 is C/O #5 is a credit for| C/O #6 is CIO #7
IS Zero (0) amount, C/O #8 is ClO#9is amount, C/O #10 is a credit for and C/O#12 is

amount. The total cost for all eleven (11) change orders is a credit of ($2,009.43). The anticipated date of completion of all
2.) The Government and the Lessor have agreed that the total cost of the Tl and BSAC shall change from $5,013,729.00 to
$5,011,719.57 [$5,013,729.00 + ' + C/O #2 is amount + C/O #3 isﬁ amount + C/O #4 is

Tl change orders is on or before May 9, 2016.
+ S amount + C/O #8 is C/IO#9is

~C/O #5 is a credit for
amount - C/O #10 is a credit for C/IO#12is amount= $5,011,719.57]. The total TI and BSAC cost
;U11,719.57 includes all fees including by not limited to general and administrative costs, project management fees, profit,
overhead, and any and all other fees associated with the completion of the Tl and BSAC on or before the anticipated date of
completion.

3.) The Government shall pay for a portion of the total Tt and BSAC cost by amortizing $1,343,599.40, monthly in arrears and at
acceptance of the space. Upon the completion of the Tls, BSAC, and the acceptance of the space by the Government, the
subsequent space Acceptance Lease Amendment, with the exact amount of the lump-sum payment, will be determined by the
Government. The Lessor shall be paid for the total amount of the Tls and BSAC totaling $3,668,120.17 [$5,011,719.57 -
$1,343,599.40] using a lump-sum payment. The subsequent space Acceptance Lease Amendment shall include the terms and
amounts of the scheduled total rent, including the breakdown of the annual Shell Rent amount, the annual Operating Cost amount
(plus CPI adjustments), and the amount of the total lump-sum payment to the Lessor. Lessor may then submit for the
lump-sum-payment.

The Lessor agrees that the invoice shall be printed on the same letterhead as the named on this lease, shall include the Lease
number, building address, and a price and quantity of the items delivered. The invoice shall reference the number PS0033503
and shall be sent electronically to the GSA Finance Website at https://finance3.gsa.gov or
hitps:/finance.ocfo.gsa.gov/iwebvendors. Instructions for invoice submission are included on the website. Additional assistance is
available from the Finance Customer Service line at 800-676-3690.

If the Lessor is unable to process the invoice electronicaily, then the invoice may be mailed to:
General Services Administration
FTS and PBS Payment Division (7BCP)
P.O. Box 17181
Fort Worth, TX 76102-0181
Lessor also agrees that a copy of the invoice shall be sent simultaneously to the GSA Contracting Officer at the following email
address: Pearl.Summers-Garza@gsa.gov.

4.) All other terms and conditions of this lease shall remain in full force and effect.

INITIALS: (C; S & @5_6

LESSOR GOV'T
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Exhibit A

CO-01 Fence ceiling to secure cage — The scope include perimeter framing and intermediary supports
for an open steel mesh structure sealing the top of the cage. BCCI negotiated a cost reduction from the
initial _ sub-contractor cost.

CO-02 Eliminate door, the door was not included in the plans nor in the NTP pricing.

CO-03 Establish a receiving door. No cost, during the pre-construction meeting walk,
USCIS determined the scope is not required and pricing is not required

CO-04 Room 142, resize to 150 SF. Additional framing and gypsum
CO-05 and 06 are related. Resize Room 138, and relocate the door to Secure File Room.

CO-07 Room 145, decrease size to 120 SF and relocate door. Identified before framing and
changed with no cost.

CO-08 Added cart storage in File Room, custom made plastic laminated surface with end
legs and intermediate supports.

CO-09 Reduce depth of reception desk. This was identified as the shop drawing of the
millwork was being prepared. No cost to make changes

CO-10 Credit to the government for deleting the stamp lockers.
CO-12 Switch labels of Rooms 113 and Room 114 on the drawings. No cost.

Below is a summary of cost approved for change orders listed above:

Change Order $
01
02
03
04
05
06
07
08
09
10
12
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