
GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 1 
PUBLIC BUILDINGS SERVICE 

TO LEASE NO. GS-07P-l TX17365 
LEASE AMENDMENT 

/\DDRESS OF PREMISES 
PDN Number: NA 

500 East Mann Road 
Laredo, TX 78041-2630 

THIS AMENDMENT is made and entered into between Merlin Mann Investments, LLC 

whose address is: 216 West Village Boulevard, Suite 302, Laredo, Texas 78041-2322 

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: 

WHEREAS, the parties hereto desire to amend the above, Lease. 

NOW THEREFORE, these parties for consideration hereinafter mentioned covenant and agree that the said Lease is 
amended, effective upon the full execution of this amendmentas follows: 

1) To change the timeframe for the Lessor's preparation and submission of construction documents (CDs) and 
Government review of CDs; and 

2) All other terms and conditions of the lease shall remain in full force and effect. 

This Lease Amendment contains 2 pages. 

IN WITNESS WHEREOF, the parties subscribe their names as of the below date. 

FOR THE LESSOR: 

Signature: 
Name: 
Title: -"u"''"'~"'-C@ll!.--,==--------
Entity Name: Merlin Mann Investments, LLC 
Date: ,)UuS \2-, a>t( 

WITNESSED FOR THE LESSOR BY: 

Signature: 
Name: 
Title: 
Date: 

FOR THE GOVERNMENT: 

Signature: 
Name: 
Title: 

Date: 

DonW.Day 
lease Contracting Officer 
819TaylorSt., Room 11B, 
Ft. Worth, Texas 76102-6124 
GSA, Public Buildings Service, Leasing Division 

,f, :s- $/J,-
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1) Section 4.01-Schedule for Completion of Space (Sep, 2013), Paragraphs C and Dis hereby modified. 

"C. The Lessor's preparation and submission of Construction Documents /CDs): The Lessor as part of the Tenant 
Improvement cost (Tl) must complete the 75% CDs conforming to the requirements of this Lease and approved 
Design Intent Drawings (DIDs) not later than 10 Working Days from the date of the full execution of this Lease 
Amendment. In addition, the Lessor as part of the Tl cost must complete the 100% CDs conforming to the 
requirements of this Lease, approved DIDs and the accepted 75% CDs not later than 10 Working Days from the date 
of the acceptance thereof by the Government of the 75% CDs. The pricing for the completion of the 75% and 100% 
CDs is included under the A/E fees established per paragraph 1.10 Tenant Improvement Fee Schedule (JUN 2012) of 
the Lease. If during the preparation of CDs the Lessor becomes aware that any material requirement indicated in the 
requirements of this Lease, approved DIDs, 75% CDs, and 100% CDs that cannot be reasonably achieved, the Lessor 
shall promptly notify GSA, and shall not proceed with completion of CDs until direction is received from the Leasing 
Contracting Officer (LCO). The LCO shall provide direction within 1 O Working Days of such notice, but the 
Government shall not be responsible for delays lo completion of CDs occasioned by such circumstances. For the 
purpose of this paragraph, a "material requirement" shall mean any requirement necessary for the Government's 
intended use of the Space as provided for in, or reasonably inferable from, the Lease and the approved DIDs (e.g., 
number of workstations and required adjacencies). 

D. Government review of CDs: The Government shall have 1 O Working Days to review the 75% CDs and 10 
Working Days to review the 100% CDs before Lessor proceeds to prepare a Tl price proposal for the work described 
in the CDs. At any time during this period of review, the Government shall have the right to require the Lessor to 
modify the CDs to enforce conformance to Lease requirements and the approved DIDs." 

2) All other terms and conditions of this lease shall remain in full force and effect. 

INITIALS: ~& 
LESSOR 
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